TIME EXTENSION PROPOSAL

Sl.No	Item	Description	Remarks
1	Name of the Work	Improvements to roads & drains at 11th cross Bhuvaneshwari Nagar in Bagalagunte Ward. No. 14	
2	Estimate Cost	15.00 Lakhs	
3	Work Code	P-1771	
4	Job Code	014-16-000011	
5	A.S No.	CE/NZ/AA/25/15-16, Dt:	04/1/16
6	T.S No	EE/ND/TS/59/15-16, Dt:	4/1/16
7	Work Order/Agreement No	WO/EE/ND/85/15-16, Dt:	24/3/16
8	Tender Premium	—	
9	Stipulated Time for completion of Work	90 Days	
10	Targeted Monthly progress	—	
11	Progrees Achived Till date	—	
12	Reasons for Delay	60 days	
13	Time Extension Requested	—	
14	Assistant Executive Engineer's Recommendation	—	
15	Executive Engineer's Recommendation	Recommended for Approval	
16	Superintending Executive Engineer's Recommendation	—	
17	Chief Engineers Recommendation	Recommended for Approval	
18	Time Extension Granted	—	
19	Conditions imposed if any	—	

Chief Engineer
Dasarahalli Zone,
B.B.M.P.

Asst. Engineer,
Ward no. 14

Asst. Executive Engineer,
Sub Division

Executive Engineer
Dasarahalli Division.